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ESTIMATE RUN 05/01/2013

ESTIMATE SUMMARY 16:23:44

CONTID: C18842         ESTIMATE NO: 0002 PROG 2005

PCN: 18842-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 WIDENING NORTH OF COLORAD PERCENT TIME:

PROJECT NO: I025A-016                     

I-25 WIDENING NORTH OF COLORADO SPRINGS

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 04/25/2013 DATE TIME STARTED 03/01/2013

7926 S. PLATTE CANYON RD DATE LET 03/05/2013 DATE WORK BEGAN

 DATE AWARDED 12/21/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/01/2013 DATE ACCEPTED

LITTLETON CO 80128     303-979-9330 DATE NOTICE TO PROCEED 03/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 56,751,100.00 PARTICIPATING $ $ 4,216,600.00

AWARD PROJECT AMT: 51,700,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -91,548.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

14.08%

48,759,800.00

4,216,600.00

4,216,600.00

4,125,052.00

$

$

$

$

7,991,300.00

0.00

7,991,300.00

0.00

7,991,300.00

-169,689.00

0.00

7,821,611.00

0.00

AMOUNT DUE 7,821,611.00 4,125,052.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,125,052.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0 TIME ALLOW: 300

ORIG TIME ALLOW: 300
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PCN: 18842-BID    ESTIMATE RUN 05/01/2013

PROJECT: I025A-016                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Mobilization 0.234

0.233

626-00000  
 

1.000

L S 

5,000,000.00000 2,335,000.000.467

1,165,000.00

0010 *Highway Design & Construction 0.046

0.066

631-00100  
 

1.000

L S 

41,250,000.00000 4,620,000.000.112

2,722,500.00

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,100,000.000

F A 

1.00000 0.000.000

0.00

0020 F/A Partnering 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

1,000,000.000

F A 

1.00000 0.000.000

0.00

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

550,500.000

F A 

1.00000 0.000.000

0.00

0035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

775,000.000

F A 

1.00000 0.000.000

0.00

0040 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

1,000,000.000

F A 

1.00000 0.000.000

0.00

0045 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

25,600.000

HOUR

1.00000 0.000.000

0.00

0050 F/A Kettle Creek Restoration 0.000

0.000

700-70034  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0055 F/A Ackerman Overlook 0.000

0.000

700-70035  
 

140,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18842-BID    ESTIMATE RUN 05/01/2013

PROJECT: I025A-016                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A Erosion Control 0.000

0.000

700-70380  
 

300,000.000

F A 

1.00000 0.000.000

0.00

CAT 6,955,000.003,887,500.0051,301,100.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0065 *Bridge Design and Construction 0.064

0.062

631-10002  
 

1.000

L S 

5,050,000.00000 636,300.000.126

313,100.00

CAT 636,300.00313,100.005,050,000.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

235,000.00000 235,000.001.000

0.00

0075 Field Laboratory (Class 2) 0.900

0.100

620-00012  
 

1.000

EACH

160,000.00000 160,000.001.000

16,000.00

0080 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

CAT 400,000.0016,000.00400,000.00CURRENT AMT0400 $ $ $

$ 7,991,300.004,216,600.00$56,751,100.00$CURRENT AMTPROJECT TOTAL


